
The Alaskan Way Viaduct
& Seawall Replacement Project
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      Longer

9 1/4 to 10 years

    0 to 3 months

50% for 4 1/4 years
35% for 1 year

No north-south access.
Access to ferry terminal and piers provided.

n/a

How Long Could Construction Last and What Does It Mean for SR 99 Users?

For both alternatives, we must make tradeoffs between construction duration 

Construction Plan

Construction duration

SR 99 completely closed

SR 99 loss of capacity

Alaskan Way surface street

Cost savings (compared to
Longer Construction Plan)

    Shorter

6 1/2 to 7 years

3 to 3 1/4 years

         n/a

$300 to $500
million

   Intermediate

7 3/4 to 8 3/4 years

1 1/2 to 2 1/4  years

50% for 1 1/4 years
35% for 1 year

$100 to $400 
million

Numbers are approximate and would apply to both the tunnel and the elevated structure.
The longer construction plan applies only to a side-by-side tunnel. 


